

Banquet Hall Booking System

Venue Management System — Project Planning Document

Project Phase	P	Timeline	4	Platform	Web	Methodology	Agile
	has		Weeks		-Based		
	se		ee		as		
	1		ks		ed		

01 Introduction

Project planning is the foundation of any successful software development initiative. It defines the direction, allocates resources, and sets measurable goals before a single line of code is written.

The Banquet Hall Booking System project aims to digitize and streamline the reservation and event management operations of a banquet facility. Without structured planning, such a project risks scope creep, missed deadlines, and poor-quality deliverables.

This document outlines the planning phase — covering scope, objectives, methodology, work breakdown, timeline, resources, and risk management — providing a clear roadmap from concept to deployment.

02 Project Scope

IN SCOPE	OUT OF SCOPE
• Inquiry Management (client details, event type, requirements) • Availability & Scheduling (hall calendar, date management) • Booking Confirmation System (automated confirmation workflow) • Event Coordination (seating, menu, AV, décor planning) • Email Notifications (confirmations, reminders, alerts) • Reporting (booking trends, occupancy, revenue summary)	• Mobile application development • Payment gateway / billing integration • Third-party event supplier management • Multi-venue / franchise management • Custom hardware or AV system integration • Data migration from legacy paper records

03 Project Objectives

O1	Automate the booking confirmation process to eliminate manual scheduling errors and reduce administrative effort by at least 80%.
O2	Centralize client and reservation data within a single platform, providing a unified source of truth for all banquet hall records.

O3	Reduce manual administrative work by deploying workflow automation, email alerts, and structured data validation.
O4	Improve client experience through timely automated notifications for booking confirmations and event reminders.
O5	Deliver real-time operational visibility via reporting and scheduling dashboards for management decision-making.
O6	Ensure data integrity and system reliability through comprehensive testing before final deployment.

04 Development Methodology

Agile / Iterative Development Model

The project adopts an Agile methodology, delivering working functionality in short, focused sprints. Each iteration is reviewed, tested, and refined before proceeding to the next phase.

Flexibility	Agile allows requirements to evolve as booking features are built and tested, without disrupting the overall project.
Early Delivery	Working modules (e.g., Inquiry Management) are completed and validated early, reducing end-stage risk.
Continuous Testing	Each sprint includes a testing cycle, ensuring defects are caught and fixed incrementally.
Transparency	Regular sprint reviews make progress visible and enable prompt course correction if needed.

05 Work Breakdown Structure (WBS)

Phase 1	Requirement Analysis — Identify functional and non-functional requirements. Define entities, fields, relationships, and automation rules.
Phase 2	System Design — Design the entity model (Clients, Bookings, Events, Halls). Map relationships, define process flows, and plan automation triggers.
Phase 3	Development — Build system modules, fields, validation rules, workflow automations, email templates, and notification flows.
Phase 4	Testing — Execute unit testing, integration testing, and user acceptance testing (UAT). Validate automation, data integrity, and report accuracy.
Phase 5	Deployment — Move configured components from development to production. Conduct final smoke tests and enable user access.

Phase 6	Documentation — Prepare project report, user manual, and technical documentation for academic submission and stakeholder handover.
----------------	--

06 Timeline & Schedule

Week 1	Week 2	Week 3	Week 4
Requirement Analysis	Design & Module Setup	Automation & Interface Build	Testing, Reports & Deployment

Ongoing: Documentation & Review → Final: Submission & Handover

07 Resource Planning

Platform	Human Resources	Tools & Access	References
Web-based system (development environment) Free development sandbox	Student Developer (project lead) Project Manager role (student) Academic supervisor guidance	System design & flow builder Reporting & scheduling tools Interface builder	Academic CRM and booking system research papers Internet & online tutorials Industry documentation

08 Risk Management


Data Integrity Risk	
Risk: Incorrect or inconsistent client/booking records leading to system errors.	Mitigation: Implement validation rules on all critical fields. Enforce required fields and picklist constraints.
Automation Failure	
Risk: Workflow or notification automations may not trigger correctly under all conditions.	Mitigation: Conduct thorough trigger-based testing in development. Test edge cases before production deployment.
Timeline Delay	
Risk: Scope expansion or underestimation of system configuration complexity.	Mitigation: Adhere strictly to WBS. Prioritize core features; defer enhancements to post-submission phase.
Knowledge Gap	

Risk: Unfamiliarity with advanced booking system or automation features.	Mitigation: Leverage documentation and tutorials. Allocate buffer time in Week 3 for learning.
---	---

Scope Creep	
Risk: Stakeholder requests for features outside the defined scope during development.	Mitigation: Reference scope document to evaluate all change requests. Only critical changes accepted formally.

09 Project Flow Diagram

End-to-End Project Lifecycle — The following diagram illustrates the complete project flow from initial planning through to final documentation and submission.



10 Conclusion

A well-structured planning phase is not an optional preliminary — it is the strategic backbone that determines whether a booking system project succeeds or fails.

This Project Planning Document for the Banquet Hall Booking System has established a comprehensive foundation across all critical dimensions: a clearly defined scope prevents wasted effort; measurable objectives provide accountability; an Agile methodology ensures flexibility; a structured WBS makes complex work manageable; and a proactive risk management plan protects the project from foreseeable challenges.

By investing in thorough planning before development begins, the Banquet Hall Booking System project is positioned to deliver a fully functional, automated venue management system on time, within scope, and to a professional academic standard.

Banquet Hall Booking System — Phase 1 Complete

Ready to proceed to Phase 2: System Design & Process Modeling